SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:11AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 312 Const Calendar Day: 427 Date: 05-Aug-2013 Monday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool morning; Clear, cool PM

Working Day If no, explain:

Diary: Dispute

General Comments

Bill Casey Staff Meeting 0800-0900. Track progress of FWS mechanical piping installation. Track .

progress of IERBYS gas line relocation. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Expansion loop at CB 19 123  0-000-000.123 -

The FWS shift was 10 hours today:

Dave Law, Wayne Ellis, and lan Burkhart spent the shift installing flex joints on sections of 6", 10", and 12"

DIP to be installed at the expansion loop at cross beam CB 19.

I commented to Dave Law that | had not seen this material delivered, and don't have any paperwork on it.

Dave L. said it had been delivered sometime over the past month and did not know if it came with

paperwork.

Narciso Biagi was informed that the flex joints have not been released and are not to be incorporated into

the work.

I later checked that the flex joints were not what was speced out in Submittal 10. | emailed Bob Melvin,

PB Mechancial Designer, to ask if this was an approved substitution of material. | also emailed Bill

O'Sullivan, ABF, and Ari Landworth, FWS, to inform them of the missing paperwork and that this material

is a substitution which has to be approved by the Department.

Greg Roth, CT, inspector on OTD2 informed me that the DIP for that run of pipe was from American Cast

Iron Pipe Company. There is a video on the web site, America-USA.com which shows the procedure for

disconnecting the pipe. This information was passed on to ABF and FWS.

Narciso Biagi spent the shift assisting all operations as the field foreman.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 312 Date: 05-Aug-2013 Monday
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 0
Tim Esquivel and Josh Johnson spent the shift installing the expansion loop for the DW and CA lines at PP
89.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Piping 001 O-MSI-EFA.187 3
Barry Mullaney worked from 0600-1100 working on the PS-14 Similar installed on the OB barrier of the
WB bridge and the IB barrier on the EB bridge at at Hinge A per the directions given in RFl 3360R00. Sal
Gomez assisted. Narciso Biagi spent 2 hours assisting in laying out the PS-14 Similars
CCO0-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 001 0O-BMP-ALS.266
Barry Mullaney and Sal Gomez spent the shift from 1100 to 1600 fabricating the PS-16 riser for supporting
the 2 1/2" DW line at the diversion around the emergency egress at PP 123.
Barry M. mentioned that the holes in top plate for attaching the PS-3 slide plates to the PS-16 riser were
drilled in the wrong locations, then were slotted to bolt on the slide plate. He plug welded the holes, then
re-drilled them in the correct location. | informed him that he wasn't pre-qualified for plug welding, so he
could not perform this operation. | informed Narciso Biagi about this, and told him that plug welds were not
acceptable. He would have to order new steel plate to fabricate the PS-16.
On 8/6/2013, | went to the bridge and noted that the plates had been cut off. Narciso B. informed me that
he had ordered new plate.
CCO0-321 Bid Item: 001 0-BDW-EFA.321  IERBYS Building Work
CONCO PUMPING
Di ary: Dispute
IERBYS Site work 001 0-BDW-EFA.321 —~
Proxy for CCO 335 until the CCO information is in PMIV.
At 0900, | discussed the progress of relocating the PG&E gas line with Jose Gonzales. Jose G. told me
that USA had come out and marked the utilities, and they are in the progress of potholing. They should be
digging the trench for the line later today. A representitive from PG&E was on site. | asked him how he
will treat the excavated soil. He said that they intended to use it for backfill, per instructions from ABF.
| also aske him about where the stockpile of material to the west of the IERBYS pavilion excavation came
from. He said that it was the top 9" of AB that was excavated from the pavilion footprint. It should not be
hazardous, and they intend to use it for backfill.
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